
 

Demolition Proposal 

50' x 60' Quonset Building and Concrete Pad 
 

 

 

 

 

 

 

 

 

 

 

Client: Rural Municipality of Big Arm No.251 

Location: Imperial SK. 

Date: March 24, 2026 

Reference: Quonset Demo. 

Submitted by: Jason Weber  

Contact Jason.weber@sds.dki.ca  306 221 2822 

 

 

 



 

 

 

Scope of Work 

Our company will provide all labour, subcontracted equipment, and coordination to remove and dispose 
of interior insulation, demolish the 50' x 60' steel Quonset, break up the 8" concrete slab, haul steel and 
garbage to Saskatoon for recycling, and haul concrete to the local lagoon, including associated travel, 
accommodations, and waste handling. 

Permits and Imperial Business license included. 

 

Cost Breakdown 

1. Labour 

 Insulation and building interior finishes and overhead doors removal labour: 

 4 workers × 3 days × 10 hours/day × 65/hr 

 7,800.00 

 Travel labour: 

 4 workers × 4 hours travel × 65/hr 

 1,040.00 

Subtotal – Labour: 8,840.00 

 

2. Travel, Accommodation, and Meals 

 Vehicle fuel (crew travel): 

 375 km round trip × 1.00/km x 2 vehicles 

 $750 

 Hotel accommodation in Watrous: 

 4 rooms × 2 nights × 160/night 

 1,280.00 

 Meals: 

 4 workers × 3 days × 75/day 



 900.00 

Subtotal – Travel, Accommodation, Meals: 2,930.00 

 

3. Waste and Recycling 

 Garbage bin (delivery, rental, and dump fees for insulation/general waste): 

 1,800.00 

 Metal recycling truck with trailer (load scrap onsite, 385 km round trip to recycling facility): 
Saskatoon No garbage or Metal or concrete left on site. 

 1,732.50 

Subtotal – Waste and Recycling: $4332.50 

****All garbage and Metal removed from site and transported back to Saskatoon**** 

 

4. Concrete Hauling 

 Concrete volume estimated at approx. 80 cubic yards, broken and hauled in dump truck loads. 

 Short-haul dump truck with driver: 

 1800.00 

Subtotal – Concrete Hauling: 1800.00 

****All concrete hauled to town lagoon for reuse**** 

 

5. Excavator and Demolition 

 Mid-size excavator with operator (Quonset demolition, concrete breakup, and cleanup): includes 
1 labourer, steel cut oƯ saw and blades, mobilization and demobilization and 1 crew truck all from 
Saskatoon 

 

Subtotal – Excavator, Demolition. Mobilization, labourer and truck. $10,655.00 

 

Project Subtotal 



Category Cost (CAD) 

Labour Insulation and building interior finishes and Project Management 8,840.00 

Travel, Accommodation, Meals 2,930 

Waste and Recycling 4332.50 

Concrete Hauling 1800.00 

Excavator and Demolition and tool rentals +1 labourer 10, 655.00 

Total Estimated Cost (before overhead, profit, and applicable taxes): $28,557.50 + taxes 

 

 

***Includes Imperial business license and demolition permit***  
 

 


